
 

Avi-on Lighting Controls: Project Manager’s Startup Checklist 

Step 1  
Host pre-wire training 

 

➔​ Review wiring diagrams 
➔​ Verify driver compatibility 
➔​ Practice ZoneScanning 
➔​ Plan to disable old controls 
➔​ Put stickers on top of fixtures 

​
 

 Step 2  

Install & ZoneScan controls 
 

➔​ Power Avi-on Bridge 
➔​ ZoneScan devices during install 
➔​ Disable old controls 

Startup controls 
room-by-room 

 

➔​ Follow steps on  
next pages 

 Step 3: Close out project 
 

➔​ Move Avi-on Bridge to Ethernet. 
➔​ Ask Avi-on for Close-out Punchlist.   
➔​ Verify old controls are disabled 
➔​ Setup BACnet, OpenADR, 

lockdown, energy data, SSO, 
Floorplan View, touch screens 
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Avi-on Project Manager’s Startup Checklist: Step 1 Pre-Wire Meeting 
 

1. Host Pre-Wire 
Training        
for Installers 
& Fixture 
Assemblers 

 

 
 
 
 
 
 
 
 

A.​ Installer Startup? Host Pre-Wire Training 
a.​ Review controls wiring diagrams at Avi-on.com/Resources → 
b.​ Review high- and low-voltage wire colors → 
c.​ Review layouts, SOO (Sequence of Operations), building code: 

emergency UL924 regs, load shedding, Title 24, and other code or 
utility regulations 

d.​ Plan to disable old controls to ensure continuous power to 
Avi-on devices. Remove old occupancy sensors, wall stations, 
contactors, key switches, and BMS/EMS systems 

B.​ Provide ZoneScanner to all installers  
a.​ Use Avi-on Mobile Commissioning App to download & setup 

ZoneScanner Tool 
b.​ Invite installers to ZoneScanner Web App 
c.​ Help installers download ZoneScanner Tool 
d.​ Practice scanning Avi-on QRs + assigning zones 

 Avi-on.com/Resources 

 ​
ZoneScanner Guide 

 ​
LVFA Dim-to-Off​
Qualification 

 C.​ In-fixture controls? Teach fixture assembler to wire/test 
a.​ Using LVFAs? Verify dim-to-off drivers PLUS AUX power is OK 
b.​ Assemble AND test controls with fixtures: 1-channel (on/off/dim) v. 

2-channel (CCT or warm/cool) → → → 
c.​ ← ← Teach fixture people to put Avi-on QR stickers on top 

 
 

 
Fixture Assembly 
Checklist 
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​ ​ Avi-on Project Manager’s Checklist: Steps 2 and 3 
 

 

2.  Install & 
Startup 
Controls 

A.​ Installers power the Avi-on Bridge. Locate Bridge according to instructions → 
a.​ The Bridge enables remote technicians to startup controls while assisting 

installers   to resolve installation, wiring, and fixture issues 
b.​ A temporary cellular plan covers startup 
c.​ Move Bridge to Ethernet as soon as internet connection is stable. Instructions → 

​
 Install Bridge  

B.​ Installers power fixtures and controls: remove old sensors, 
switches, contactors, key switches, or BMS/EMS that might interfere.  
Use Electrician’s Checklist to troubleshoot wiring, fixtures →  

 Electrician’s             
Checklist 

C.​ Startup controls as you install 
d.​ Avi-on Paid Remote Startup→ work with Avi-on according to Step 1: Pre-Wire 
e.​ Startup by Installer: program project using Mobile Commissioning App → 

 Mobile Startup 
Guide 

D.​ Ask for Punchlists & paid services at Avi-on.com/Startup  
a.​ Request Close-out Punchlists to troubleshoot fixtures, wiring, sensors, and wall 

stations 
b.​ Request paid services: UL924, Energy Data, OpenADR, BACnet, Touchscreens, 

Lockdown, Floorplan View, SSO 

 
Avi-on.com/Startup 

3.  Deliver 
Clean 
Close-out 

A.​ Move Bridge to Ethernet w/ instructions in (2-A) above, or ask for quote on cell plan 
B.​ Send close-out report & Facilities Manager’s Guide to Avi-on Lighting Controls 
C.​ Host customer walk-thru 

 Facilities Manager's 
Guide 
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